
COUNCIL COMMUNICATION n 

APPROVED : 

CACCEPT 07/25/00 . 

AGENDA TITLE: 

MEETING DATE: August 2,2000 

PREPARED BY: Public Works Director 

Accept Improvements Under Contract for Lodi Lake Fishing Dock, 
1 I 0 1  West Turner Road, and Notification of Final Contract Change Order 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Lodi Lake Fishing 
Dock, 1 101 West Turner Road" contract; appropriate funds in accordance 
with the recommendation shown below; and direct the City Engineer to file a 
Notice of Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Hetzler Construction Company, of Lodi, 
on January 5, 2000, in the amount of $87,513.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

A requirement of the contract change order policy approved by Resolution 85-72 is that Council be 
informed of all change orders over 10% of the contract amount. The attached Contract Change Order 
No. 3 is in the amount of $12,072.62, which is 13.8% of the contract. The work includes extra costs 
incurred in constructing three caisson footings which had to be redesigned. The original caissons could 
not be constructed because storm water releases caused water to back up into the Lake. 

The contract completion date and the actual completion date was May 2, 2000. The final contract price 
was $103,917.62. The difference between the contract amount and the final contract price is mainly due 
to Contract Change Order Number 3 and additional concrete flatwork which was done to improve the 
approach to the fishing dock. 

At the time of the contract award, staff recommended that an additional $39,000.00 of Parks Capital 
Improvement funds be used to fund the project. Staff is now requesting that an additional $15,000.00 be 
appropriated from the Parks Capital Improvement fund to pay for the balance of this project. 

FUNDING: Budgeted Fund: Community Development Block Grant Fund $50,000.00 
Parks Capital Improvement Fund $39,000.00 

Requested Appropriation: Parks Capital Improvement Fund $1 5,000.00 
Contract Amount: $1 03,917.62 
Fund in g Available : % * 

V i c k h  cAt h ie Fin an ce D i rector 

Richard C. Prink, Jr. 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCP/WKF/lm 
Attachment 
cc: Joel Harris, Purchasing Officer 

Ron Williamson, Parks and Recreation Director 
Steve Virrey, Parks Project Coordinator 
Carrie Anderson, Community Development Block Grant Coordinator 


